Safety Projects Listing

Project Route Town Description Phase FDP DCD SCH ACT ADV Twn@ Prog Federal Total  Non-Infra
00490111 CT154 ESSEX Replace Traffic Control Signal at CT9  PE 11/17/2021  2/2/2022  3/9/2022 2022 70,200 78,000
NB Ramps & Old Dump Road (PD) PD
0049-0111 CT 154 ESSEX Replace Traffic Control Signal at CT9  R\W/ 4/26/2023  5/17/2023 %19,%? 9,000 10,000
NB Ramps & Old Dump Road
0049-0111 CT1s4 ESSEX Replace Traffic Control Signal at CT9 ~ PE 4/26/2023  5/17/2023 g?,%? 51,300 57,000
NB Ramps & Old Dump Road (FD) FD
0049-0111 CT154 ESSEX Replace Traffic Control Signalat CT9  CN 5/15/2024  6/26/2024  7/17/2024 712412024 3-91,2)? 1,125,900 1,251,000
NB Ramps & Old Dump Road w/ 172513
0050-0224 Us1 FAIRFIELD Road Diet from Rennell Dr. to 250 PE 5/25/2022  6/15/2022  6/8/2022 2022, 210,000 210,000
East of North/South Pine Creek Rd PD
(PD)
0050-0224 Us1 FAIRFIELD Road Diet from Rennell Dr. to 250' PE TBD 9/30/2023 33?1354 90,000 90,000
East of North/South Pine Creek Rd FD
(FD)
0050-0224 US1 FAIRFIELD Road Diet from Rennell Dr. to 250' CN TBD TBD 9/30/2024 TBD 33,%14 1,647,000 1,830,000
East of North/South Pine Creek Rd
0063-0720 AsylumAvenie  HARTFORD Intersection Improvements at Sigourney CN~ 4/20/2022  7/27/2022  8/17/2022  8/11/2022 9/21/2022 t 33,%12 50,000 234,222
Street 22AC2H LRARE . 2016
Solicitation
0063-0720 AsylumAvenue  HARTFORD Intersection Improvements at Sigourney  CN 11/2/2022  11/23/2022 9/21/2022 t 33,%13 1,608,001 1,608,001
st fo
Solicitation
0076.0204 Various MANCHESTER Int, Improvs. @ Tolland Tpk, CN 10/6/2021 1/26/2022  2/16/2022  2/8/2022  2/25/2022 @ 2022 300,000 476,223
Buckland, Adams LRARP - 2017
Solicitation; 22AC22,
Conv 22AC22
00760224 Various MANCHESTER Int. Improvs. @ Tolland Tpk, CN 4/20/2022  5/11/2022  5/4/2022  2/25/2022 a 2022 1286012 1,286,012
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0092-0681 CT 10 NEW HAVEN Intersect. Imprvmt at SR745 & PE TBD 9/30/2023 312%13 607,500 675,000
Kimberly Ave (FD) FD, Need Schedule

0092-0681 CT10 NEW HAVEN Intersect. Imprvmt at SR745 & RW TBD 9/30/2023 EI?,%P 225,000 250,000
Kimberly Ave Need Schedule

0093-0241 NEWINGTON CT Safety Research Center (7/121-  PL 4/13/2022  5/4/2022  4/20/2022 2022 2243716 2,243,716
6/30/26) Conv 21AC22, PL

MOD 01

0093-0241 NEWINGTON CT Safety Research Center (7/1/21- PL 5/3/2023 5/24/2023 3331354 2,045,582 2,045,582
6/30/26) Conv 21AC23

0093-0241 NEWINGTON CT Safety Research Center (7/1/21- PL 5/1/2024  5/22/2024 333{454 2,033,118 2,033,118
6/30/26) Conv 21AC24

0093-0241 NEWINGTON CT Safety Research Center (7/1/21- PL 5/7/2025  5/28/2025 32?1554 2,133,856 2,133,856
6/30/26) Conv 21AC25

00930242 NEWINGTON Highway Safety Office Tasks PL 4/13/2022  5/4/2022  4/20/2022 2022 870,820 870,820
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC22, PLL

MOD 01

0093-0242 NEWINGTON Highway Safety Office Tasks PL 5/3/2023  5/24/2023 3331354 928,338 928,338
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC23

0093-0242 NEWINGTON Highway Safety Office Tasks PL 5/1/2024  5/22/2024 2024, 989,655 989,655
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC24

0093-0242 NEWINGTON Highway Safety Office Tasks PL 5/7/2025  5/28/2025 33?1554 1,055,021 1,055,021
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC25

0093-CSR NEWINGTON CT Safety Research Center (Annual PL TBD 9/30/2026 33?1654 2,200,000 2,200,000
Requirement) Replaces 93-241

0093-CSR NEWINGTON CT Safety Research Center (Annual PL TBD 9/30/2027 3331754 2,200,000 2,200,000
Requirement)
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0093-SHS NEWINGTON Highway Safety Office Tasks PL TBD 9/30/2026 3(281654 1,100,000 1,100,000
Consistent with SHSP (Annual Replaces 93-242
Requirement)
0093-SHS NEWINGTON Highway Safety Office Tasks PL TBD 9/30/2027 32?1754 1,100,000 1,100,000
Consistent with SHSP (Annual
Requirement)
00990114 US7 NORTH CANAAN  Modernize Railroad Crossing CN 2/16/2022  3/9/2022  3/1/2022  3/18/2020 2022 252,430 252,430
NOD 09w/ 99115
0099-0115 US7/US 44 NORTH CANAAN Modernize Railroad Crossing CN 2/16/2022 3/9/2022 3/4/2022  3/18/2020 3?1,2,? 957,261 957,261
NOD 07w/ 991114
0099.0115 USTUS#  NORTHCANAAN  Moderize Railroad Crossing CN 2116/2022  3/9/2022  3/4/2022  3/18/2020 2022 539,427 539,427
NOD 07w 39114
qualifies for STPX
0102-0359 Highland Avenuie  NORWALK Intersection Improvements at Flax Hill  CN~ 1/4/2023  2/1/2023  2/22/2023 3/1/2023 %I‘I’,%f 403,830 448,700
Road LRARP - 2015
Solicitation
0102.0362 Washington St NORWALK Over-Height Vehicle Detection System ~ CN  H#H##H#H####  11/9/2022  11/30/2022 12/7/2022 2023 434,430 482,700
at North Main/South Main Street JS;R];%_RP; 2016
0102-0364 Various NORWALK Traffic Signal Improvs. @ Various CN 2/23/2022  7/6/2022  7/27/2022  8/8/2022  8/17/2022 2022 50,000 110,430
Locations 22ACES LRARP.2017
solicitation
0102-0364 Verious NORWALK Traffic Signal Improvs. @ Various CN 11/2/2022  11/23/2022 8/17/2022 2023 493,870 493,870
Locations Conv 22AC23; LRARP-
2017 solicitation
0102-0365 WestRocksRoa  NORWALK Traffic Calming Improvs. @ Various CN 3/29/2023 5/10/2023 5/31/2023 6/7/2023 31?,%{3 119,070 132,300
Locations LRARP-2017 solicitation
0117-0164 Portland Ave/De  RIDGEFIELD RR Xing Imprv. on Danbury Branch CN TBD TBD 9/30/2023 TBD 3-91,2)? 4,738,500 5,265,000
ﬁ\(;cd schedule, w/ 117-
01340152 SpringStreet  STAFFORD Install Spring St RR Gates/TR Signal ~ CN| 6/1/2022  7/27/2022  8/17/2022  8/8/2022  8/24/2022 2022 60,000 156,550
324032/, Come
22AC22
01340152 SpringStreet  STAFFORD Install Spring St RR Gates/TR Signal N 11/2/2022  11/23/2022 8/24/2022 2023 808,950 808,950
\2\;&1(;‘3;:;148; Conv
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0135-0342 Broad Street STAMEORD Int. Imprvs. @ Gay St. & Greyrock St.  CN TBD TBD 9/30/2023 TBD t 312%13 558,900 621,000
o e
0151.0337 WanutStreet  WATERBURY Realign Int. @ East Farm & North CN  2/22/2023 3/22/2023  4/12/2023 4/19/2023 t 2023 448,335 498,150
Walnut Streets LRARP-2017 solicitation
0151.0338 EastMainStreet  WATERBURY Traffic Signal Revision @ Int. w/Brass CN  7/27/2022  8/24/2022  9/14/2022  8/25/2022  9/21/2022 t 2022 50,000 172,827
Mill Dr. PG TRARP 017
solicitation
0151-0338 EastMainStreet WATERBURY Traffic Signal Revision @ Int. w/ Brass  CN| 11/2/2022  11/23/2022 9/21/2022 t 2023 1055448 1,055,448
Mill Dr. Conv 22AC23; LRARP-
2017 solicitation
0156-0183 US1 WEST HAVEN HFCL Traffic Signal Improvements at PE 10/20/2021 11/10/2021 11/5/2021 EI‘I’,%IZ 50,000 50,000
Fairfax Street (PD) PD
0156.0183 Us1 WEST HAVEN HFCL Traffic Signal Improvementsat ~ PE 3/8/2023  3/29/2023 2023 37,000 37,000
Fairfax Street (FD) FD
0156-0183 Us1 WEST HAVEN HFCL Traffic Signal Improvementsat ~ R\\/ 3/8/2023  3/29/2023 319,%13 10,000 10,000
Fairfax Street
0156.0183 Us1 WEST HAVEN HFCL Traffic Signal Improvementsat ~ CN  3/27/2024  5/8/2024  5/29/2024 6/5/2024 2024 458,000 458,000
Fairfax Street w/ 173519
0170.3490  Various WALLINGFORD Replace Traffic Signalsw/RRPre-  CN| 2/23/2022  4/13/2022  5/4/2022 42012022 5/11/2022 @ 2022 500,000 1,043,644
Empt o/, Com
22AC22
0170.3490 Various WALLINGFORD Replace Traffic Signals w/ RR Pre- ~ CN 11/2/2022  11/23/2022 5/11/2022 a 2023 2977,796 2,977,796
= S
0170-349( Various WALLINGFORD Replace Traffic Signals w/ RR Pre- CN 11/2/2022 11/23/2022 5/11/2022 a %191,2)(3 1,415,000 1,415,000
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01703565 STATEWIDE CT Safety Analysis Methods (thru PL 5/18/2022  6/8/2022  6/1/2022 2022 1500000 1,500,000
9/30/25) ;\;:;]\32(2;\(22 PL
0170-3565 STATEWIDE CT Safety Analysis Methods (thru PL 71612022 7/27/2022  7/15/2022 2022 77,572 77,572
9/30/25) Conv 20AC21, PLL ©
MOD 04
0170-3565 STATEWIDE CT Safety Analysis Methods (thru PL 5/3/2023  5/24/2023 2023 518,776 518,776
Sect 154
9/30/25) Conv 20AC23
0170-3566 Rural Towns HRRR Speed Management Program P 12/15/2021  1/5/2022  #isis 2022 328,200 328,200
(thru 6/30/22) Conv 20AC22, PL
MOD 02
0170-3621 STATEWIDE FFY 2023 HSIP Implementation Plan P 3/3/2022  3/24/2022  3/14/2022 2022 125,000 125,000
(thru 12/31/23)
0170-3624 STATEWIDE Fatality Analysis Reporting System PL 3/30/2022  4/20/2022  4/11/2022 2022 450,476 450,476
(FARS) thru 4/30/27 - FHWA Funding Replaces 170-3448; see
also NHTSA funded
project 170-5034
0170-3628  Various STATEWIDE CHAMP Safety Service Patrol HO 4/20/2022  5/11/2022  4/28/2022 2022 4331,862 4,813,180
(5/23/22 - 5/22/25) Replaces 170-3455;
22AC22/23/24, Conv
22AC22
0170-3628  Various STATEWIDE CHAMP Safety Service Patrol HO 5/3/2023  5/24/2023 2023 4451742 4,946,380
(5/23/22 - 5/22/25) Conv 22AC23
0170-3628  Various STATEWIDE CHAMP Safety Service Patrol HO 5/1/2024  5/22/2024 2024 4575222 5,083,580
(5/23/22 - 5/22/25) Conv 22AC24
0170-3630 STATEWIDE Speed Management Program - Urban P 7/21/2022  8/11/2022  8/1/2022 2022 650,000 650,000
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0170-3631 STATEWIDE Safety Circuit Rider Program (10/1/22- P 71612022 7/27/2022  8/3/2022 3(28125,4 504,000 560,000
9/30/27) 228028/ 24/25/2%,
Conv 22AC22
0170-3631 STATEWIDE Safety Circuit Rider Program (10/1/22- P 8/2/2023  8/23/2023 2023 504,000 560,000
9/30/27) Conv 22AC23
0170-3631 STATEWIDE Safety Circuit Rider Program (10/1/22- P 8/7/2024  8/28/2024 EI(I),%;‘ 504,000 560,000
9/30/27) Conv 22AC24
0170-3631 STATEWIDE Safety Circuit Rider Program (10/1/22- P 8/6/2025 8/27/2025 33,%{5 504,000 560,000
9/30/27) Conv 22AC25
0170-3631 STATEWIDE Safety Circuit Rider Program (10/1/22- P 8/5/2026 8/26/2026 31(1),%16 504,000 560,000
9/30/27) Conv 22AC26
0170-3632 Various STATEWIDE Statewide Roundabout Screening PL 8/31/2022  9/21/2022 521?,%12 765,000 850,000
(through 12/31/24)
0170-5034 STATEWIDE Fatality Analysis Reporting System PL 8/10/2022  8/31/2022 %?{ZTZS 179,699 179,699
(FARS) thru 6/30/27 - NHTSA Funding Replaces 170-3449; sce
also FHWA funded
project 170-3624;
$179,698.90 is 1st yr
funding
0171-044(0 Various DISTRICT 1 Horizontal Curve Signs & Pavement CN 2/16/2022  3/9/2022  3/2/2022  8/4/2021 a ZI‘I’,%IZ 2,119,890 2,119,890
Markings Conv 21AC22, CN
MOD 05, increased at
LB
0171.0454 Various DISTRICT 1 Midblock Crosswalk Upgrades CN 2/16/2022  3/9/2022  3/2/2022 2022 273,746 304,162
v
0171-0462 Various DISTRICT 1 Traffic Signal Safety Improvements PE 3/16/2022 4/6/2022  3/30/2022 33,%12 682,500 682,500
(Project #1) (PD) PD
0171-04G2  Various DISTRICT 1 Traffic Signal Safety Improvements PE 8/23/2023  9/13/2023 33,%13 790,500 790,500
(Project #1) (FD) FD
0171-04G2  Various DISTRICT 1 Traffic Signal Safety Improvements RW 8/23/2023  9/13/2023 31(1),%13 10,000 10,000
(Project #1)
01710462 Various DISTRICT 1 Traffic Signal Safety Improvements ~ CN| 5/29/2024  7/10/2024  7/31/2024 8/7/2024 2024 4,347,000 4,830,000
(Project #1)
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0171-0463 Various DISTRICT 1 Traffic Signal Safety Improvements PE 3/16/2022 4/6/2022  3/30/2022 31?,%12 699,000 699,000
(Project #2) (PD) PD

0171-0463 Various DISTRICT 1 Traffic Signal Safety Improvements PE 9/20/2023 10/11/2023 EI‘I’,%{“ 831,000 831,000
(Project #2) (FD) FD

0171-0463 Various DISTRICT 1 Traffic Signal Safety Improvements RW 9/20/2023 10/11/2023 31?,%14 10,000 10,000
(Project #2)

0171.0463  Various DISTRICT 1 Traffic Signal Safety Improvements ~~ CN| 7/10/2024  8/21/2024  9/11/2024 9/18/2024 2024 4502,700 5,003,000
(Project #2)

0171.0468  Vrious DISTRICT 1 Midblock Crosswalk Upgrades PE 3/29/2023  4/19/2023 2023 262,800 292,000
(RRFBs) (FD) FD, Need schedule

0171.0468  Vrious DISTRICT 1 Midblock Crosswalk Upgrades RW 3/29/2023  4/19/2023 2023 54,000 60,000
(RRFBs) Need schedule

0171.0468  Various DISTRICT 1 Midblock Crosswalk Upgrades CN Hu###: 12/6/2023  12/27/2023 1/3/2024 2024 1502,100 1,669,000
(RRFBs) Need schedule

0171-0469 Various DISTRICT 1 Install High Friction Surface Treatment  CN 2/23/2022 3/16/2022  3/3/2022  9/8/2021 a 33,%12 1,636,312 1,636,312
at Various Locations Conv 21AC22, CN

MOD 03

0171-0470 Various DISTRICT 1 Install Signs & Update Markings at PE 9/14/2022  10/5/2022 33,%13 130,000 130,000
Unsignalized Locations (FD) FD

0171-0470 Various DISTRICT 1 Install Signs & Update Markingsat ~~ CN 3/8/2023  4/19/2023  5/10/2023 5/17/2023 2023 2,650,000 2,650,000
Unsignalized Locations

0171-0472 Various DISTRICT 1 Install Curve Warning Signs at Various ~ PE 3/15/2023 4/5/2023 31(1),%13 162,500 162,500
Locations (FD) FD

01710472 Various DISTRICT 1 Install Curve Warning Signs at Various CN  8/23/2023  10/4/2023  10/25/2023 11/1/2023 2024 575,000 575,000
Locations
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0171-0473 Various DISTRICT 1 Pedestrian Improvements at Signalized ~ PE 2/9/2022 3/2/2022  2/18/2022 EI?,%IZ 38,000 38,000
Intersections (FD) FD, PE MOD 01

0171-0473 Various DISTRICT 1 Pedestrian Improvements at Signalized ~CN  5/25/2022  7/6/2022 7/27/2022  7/25/2022  8/3/2022 a EI‘I’,%IZ 50,000 50,000
Intersections 22AC22/23, Conv

22AC22

0171-0473 Various DISTRICT 1 Pedestrian Improvements at Signalized  CN 11/2/2022 11/23/2022 8/3/2022 a 31?,%13 394,040 394,040
Intersections Conv 22AC23

0171-0474 Various DISTRICT 1 Clearance Interval Retiming for Local PE 12/6/2023 12/27/2023 31%%14 300,000 300,000
Traffic Signals (FD) FD

0171-0474 Various DISTRICT 1 Clearance Interval Retiming for Local ~ CN  3/6/2024  4/17/2024  5/8/2024 5/15/2024 319,%14 450,000 450,000
Traffic Signals

01710488 Various DISTRICT 1 Signing & Pvmt Mkg Imps at PE 6/8/2022  6/29/2022  6/16/2022 2022, 275,000 275,000
Municipally Owned Unsignalized PD
Intersections (PD)

0171-0488  Various DISTRICT 1 Signing & Pvmt Mg Imps at CN  TBD TBD  9/30/2025 TBD 2025 2,580,000 2,580,000
Municipally Owned Unsignalized
Intersections

0171-0488  Various DISTRICT 1 Signing & Pvmt Mg Imps at PE TBD  9/30/2025 2025 90,000 90,000
Municipally Owned Unsignalized FD
Intersections (FD)

0171-0489 Various DISTRICT 1 Install High Fric. Surface Treatmentat ~ PE 5/25/2022  6/15/2022  6/8/2022 33,%{2 157,500 175,000
Various Locations (PD) PD

0171-0489 Various DISTRICT 1 Install High Fric. Surface Treatmentat ~ PE 1/18/2023  2/8/2023 33,%13 67,500 75,000
Various Locations (FD) FD

0171-0489 Various DISTRICT 1 Install High Fric. Surface Treatmentat ~CN  5/3/2023  6/14/2023 71512023 7/12/2023 312%{3 2,250,000 2,500,000
Various Locations

0172-0477 Various DISTRICT 2 Horizontal Curve Signs & Pvmt. CN 6/15/2022 7/27/2022  8/17/2022  8/23/2022 8/24/2022 2 2022 50,000 50,000
Markmgs thégg/zi Conv

0172-0477 Various DISTRICT 2 Horizontal Curve Signs & Pvmt. CN 11/2/2022 11/23/2022 8/24/2022 a 319,%13 2,793,500 2,793,500
Markings Conv 22AC23
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0172-0484 Various DISTRICT 2 Traffic Signal Safety Improvements CN 2/23/2022  3/16/2022  3/4/2022 8/25/2021 a EI?,%IZ 2,609,460 2,609,460
(Proj. #1) ;\;:;]\32015\(22 CN

0172.0485  Various DISTRICT 2 Traffic Signal Safety Improvements  CN 10/27/2021 11/17/2021 11/1/2021 9/15/2021 @ 2022 1,000,000 1,000,000
(Prol. #2) o

0172-0485  Various DISTRICT 2 Traffic Signal Safety Improvements  CN 2/23/2022  3/16/2022  3/3/2022  9/15/2021 2 2022 2874280 2,874,280
(Proj. #2) ﬁz%zolgxczz, CN

0172-0495  Various DISTRICT 2 Midblock Crosswalk Upgrades CN  2/9/2022  3/23/2022  4/13/2022 3/30/2022 4/20/2022 a 2022 1453284 1,614,760

0172-0505  Various DISTRICT 2 Midblock Crosswalk Upgrades PE 11/16/2022  12/7/2022 2023 60,300 67,000
(RRFBs) (FD) FD, Need schedule

0172.0505  Various DISTRICT 2 Midblock Crosswalk Upgrades RW 11/16/2022  12/7/2022 2023 13,500 15,000
(RRFBs) Need schedule

01720505  Various DISTRICT 2 Midblock Crosswalk Upgrades CN  2/22/2023  4/5/2023  4/26/2023 5/3/2023 2023 342,900 381,000
(RRFBs) Need schedule

01720506 Various DISTRICT 2 Install High Friction Surface Treatment N 3/2/2022  3/23/2022  3/9/2022  9/1/2021 @ 2022 1995900 1,995,900
at Various Locations Cony 21AC22, CN

MOD 03

01720507 Various DISTRICT 2 Install Signs & Update Markings at ~ PE 6/15/2022  7/6/2022  6/28/2022 2022 35,000 35,000
Unsignalized Locations (FD) FD, PE MOD 01

01720507 Various DISTRICT 2 Install Signs & Update Markings at ~ CN  H### 1/25/2023  2/15/2023 2/22/2023 2023 575,000 575,000
Unsignalized Locations

0172-0508 Various DISTRICT 2 Install Curve Warning Signs at Various ~ PE 11/16/2022 12/7/2022 31(1),%13 100,000 100,000
Locations (FD) FD

0172-0508 Various DISTRICT 2 Install Curve Warning Signs at Various ~ CN  HttttHHHH# 12/28/2022  1/18/2023 1/25/2023 33,%3 365,000 365,000
Locations
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0172-0509 Various DISTRICT 2 Pedestrian Improvements at Signalized ~ PE 6/1/2022 6/22/2022  6/16/2022 EI?,%IZ 45,000 45,000
Intersections (FD) FD, PE MOD 01
0172-0509 Various DISTRICT 2 Pedestrian Improvements at Signalized ~ CN  9/14/2022 10/26/2022 11/16/2022 11/23/2022 312%13 600,000 600,000
Intersections
0172-0510 Various DISTRICT 2 Clearance Interval Retiming for Local PE 1/11/2023 2/1/2023 31?,%{3 30,000 30,000
Traffic Signals (FD) FD
01720510 Various DISTRICT 2 Clearance Interval Retiming for Local ~ CN ~ 5/3/2023  6/14/2023  7/5/2023 7/12/2023 2023 50,000 50,000
Traffic Signals
0172-0521 Various DISTRICT 2 Signing & Pvmt Mg Imps at PE 6/8/2022  6/29/2022  6/16/2022 2022 80,000 80,000
Municipally Owned Unsignalized PD
Intersections (PD)
0172-0521 Various DISTRICT 2 Signing & Pvmt Mg Imps at PE TBD  9/30/2024 2024 30,000 30,000
Municipally Owned Unsignalized FD
Intersections (FD)
0172-0521  Various DISTRICT 2 Signing & Pvmt MKkg Imps at CN TBD TBD  9/30/2024 TBD 2024 710,000 710,000
Municipally Owned Unsignalized
Intersections
0173-0500 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #1  PE 12/1/2021  1/5/2022  12/9/2021 2022 575000 575,000
(FD) e oM o
reflect revised scope
0173-0500 Verious DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #1  CN~ 6/1/2022  7/13/2022  8/3/2022  8/3/2022  8/10/2022 & 2022 50,000 404,842
20C22/23, Coms
0173-0500 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #1.  CN 11/2/2022 11/23/2022 8/10/2022 a EI?,%? 3,143,578 3,143,578
Conv 22AC23
0173-0501 \Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #2  PE 12/29/2021 1/19/2022 1/11/2022 EI?,%IZ 560,000 560,000
(FD) updite 0 ISt
reflect revised scope
0173-0501 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #2 CN~ 7/6/2022  8/17/2022  9/7/2022  8/17/2022  9/14/2022 33,%12 50,000 485,166
Z;(Cg/b Conv
0173.0501  Verious DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #2  CN| 11/2/2022  11/23/2022 9/14/2022 2023 3866494 3,866,494
Conv 22AC23
01730507 Various DISTRICT 3 Midblock Crosswalk Upgrades CN 8/25/2021 10/6/2021 10/27/2021 ####t 11/3/2021 a 2022 482,886 536,540

06-Sep-22
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0173-051¢ Various DISTRICT 3 Midblock Crosswalk Upgrades PE 5/17/2023 6/7/2023 312%13 164,700 183,000
(RRFBs) (FD) FD, Need schedule

0173-0516  Various DISTRICT 3 Midblock Crosswalk Upgrades RW 5/17/2023  6/7/2023 2023 31,500 35,000
(RRFBs) Need schedule

0173-0516 Various DISTRICT 3 Midblock Crosswalk Upgrades CN HHHHHHE  1/3/2024  1/24/2024 1/31/2024 31?,%14 944,100 1,049,000
(RRFBSs) Need schedule

0173.0517 Various DISTRICT 3 Install Signs & Update Markingsat ~ PE 11/16/2022  12/7/2022 2023 220,000 220,000
Unsignalized Locations (FD) FD

01730517 Verious DISTRICT 3 Install Signs & Update Markingsat ~ CN| 4/19/2023  5/31/2023  6/21/2023 6/28/2023 2023 450,000 450,000
Unsignalized Locations 23AC23/24, Conv

23AC23

0173.0517 Various DISTRICT 3 Install Signs & Update Markingsat ~ CN 11/1/2023  11/22/2023 6/28/2023 2024 4,000,000 4,000,000
Unsignalized Locations Conv 23AC24

0173.0518  Verious DISTRICT 3 Install High Friction Surface Treatment ~ PE 1/5/2022  1/26/2022  1/5/2022 2022 67,500 75,000
at Various Locations (FD) FD, PE MOD 01

01730518 Various DISTRICT 3 Install High Friction Surface Treatment CN 4/20/2022  6/1/2022  6/22/2022  6/8/2022  /29/2022 @ 2022 50,000 287,822
at Various Locations 22AC22/23, Conv

22AC22

01730518 Various DISTRICT 3 Install High Friction Surface Treatment  GN 11/2/2022  11/23/2022 6/29/2022 a 2023 2000398 2,090,398
at Various Locations Conv 22AC23

0173-0520 Various DISTRICT 3 Install Curve Warning Signs at Various ~ PE 8/30/2023  9/20/2023 31?,%13 175,000 175,000
Locations (FD) FD

0173-0520 Various DISTRICT 3 Install Curve Warning Signs at Various CN  2/7/2024  3/20/2024  4/10/2024 4/17/2024 31%%14 630,000 630,000
Locations

0173-0521 Various DISTRICT 3 Pedestrian Improvements at Signalized ~ PE 8/17/2022  9/7/2022 31(1),%12 127,000 127,000
Intersections (FD) ED, PE MOD 01

0173.050] Various DISTRICT 3 Pedestrian Improvements at Signalized  CN  2/1/2023  3/15/2023  4/5/2023 4/12/2023 2023 1,700,000 1,700,000
Intersections
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Safety Projects Listing

Project Route Town Desctiption Phase FDP DCD SCH acr ADV 7mn@ Prog  Federal Total ~ Non-Infra
0173-0522 Various DISTRICT 3 Clearance Interval Retiming for Local PE 10/11/2023 11/1/2023 31?,%14 500,000 500,000
Traffic Signals (FD) FD
0173-0522 Various DISTRICT 3 Clearance Interval Retiming for Local ~ CN  2/7/2024  3/20/2024  4/10/2024 4/17/2024 gg,%;‘ 850,000 850,000
Traffic Signals
01730528 Various DISTRICT 3 Signing & Pymt Mkg Imps at PE 6/8/2022  6/29/2022  6/16/2022 2022, 460,000 460,000
Municipally Owned Unsignalized PD
Intersections (PD)
0173-0528 Various DISTRICT 3 Signing & Pvmt Mkg Imps at PE TBD 9/30/2025 3331554 150,000 150,000
Municipally Owned Unsignalized FD
Intersections (FD)
0173-0528 Various DISTRICT 3 Signing & Pvmt Mkg Imps at CN TBD TBD 9/30/2025 TBD EI‘I’,%IS 4,330,000 4,330,000
Municipally Owned Unsignalized
Intersections
0174-0435 Various DISTRICT 4 Traffic Signal Safety Improvements PE 8/24/2022  9/14/2022 319,%12 425,000 425,000
(Proj #1) (FD) FD, PE MOD 01
0174-0435 Various DISTRICT 4 Traffic Signal Safety Improvements CN 5/31/2023 7/12/2023  8/2/2023 8/9/2023 31(1),%13 100,000 100,000
(Proj #1) B3 s FIF-Road
0174-0435 Verious DISTRICT 4 Traffic Signal Safety Improvements — CN| 11/1/2023  11/22/2023 8/9/2023 2024 4,130,950 4,130,950
(Proj #1) ;::;(\{ 23AC24; was FIF-
0174-0436 Various DISTRICT 4 Traffic Signal Safety Improvements PE 10/26/2022 11/16/2022 31%3 435,000 435,000
(Proj #2) (FD) ED - update FMIS
description w/ FD Mod
to reflect revised scope
01740436 Various DISTRICT 4 Traffic Signal Safety Improvements ~~ CN| 7/12/2023  8/23/2023  9/13/2023 9/20/2023 2023 100,000 100,000
(Proj #2) 23AC23/24, Conv
23AC23; was FIF-Road
0174-0436 Various DISTRICT 4 Traffic Signal Safety Improvements CN 11/1/2023 11/22/2023 9/20/2023 gg,%;‘ 2,758,000 2,758,000
(Proj #2) Cony 23AC24; was FIF-
Road
0174-0438  Various DISTRICT 4 Midblock Crosswalk Upgrades CN  Hu##e 1/26/2022  2/16/2022  2/8/2022  2/23/2022 2022 1,138,014 1,264,460
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0174-0447 Various DISTRICT 4 Midblock Crosswalk Upgrades RW 6/28/2023  7/19/2023 312%13 36,000 40,000
(RRFBSs) Need schedule

0174-0447 Various DISTRICT 4 Midblock Crosswalk Upgrades PE 6/28/2023  7/19/2023 gg,%;’ 187,200 208,000
(RRFBs) (FD) FD, Need schedule

0174.0447 Various DISTRICT 4 Midblock Crosswalk Upgrades CN  3/6/2024  4/17/2024  5/8/2024 5/15/2024 2024 1072800 1,192,000
(RRFBSs) Need schedule

01740449 Various DISTRICT 4 Install Signs & Update Markings at ~~ PE 8/3/2022  8/24/2022 2022 95,000 95,000
Unsignalized Locations (FD) ED, PE MOD 01

01740449  Various DISTRICT 4 Install Signs & Update Markingsat N 1/25/2023  3/8/2023  3/29/2023 4/5/2023 2023 1900000 1,900,000
Unsignalized Locations

01740450 Various DISTRICT 4 Install High Friction Surface Treatment ~ PE 1/5/2022  1/26/2022  1/5/2022 2022 67,500 75,000
at Various Locations (FD) FD, PE MOD 01

0174-0450 Various DISTRICT 4 Install High Friction Surface Treatment CN  5/18/2022  6/29/2022  7/20/2022  7/8/2022  7/27/2022 a 33,%12 50,000 397,540
at Various Locations 22AC22/23, Conv

22AC22

0174.0450 Various DISTRICT 4 Install High Friction Surface Treatment  GN 11/2/2022  11/23/2022 7/27/2022 a 2023 3077,860 3,077,860
at Various Locations Conv 22AC23

0174-0451 Various DISTRICT 4 Install Curve Warning Signs at Various ~ PE 1/18/2023 21812023 33,%13 87,500 87,500
Locations (FD) FD

0174.045] Various DISTRICT 4 Install Curve Warning Signs at Various  CN  2/8/2023  3/22/2023  4/12/2023 4/19/2023 2023 305,000 305,000
Locations

0174-0452 Various DISTRICT 4 Pedestrian Improvements at Signalized ~ PE 1/4/2023  1/25/2023 31(1),%13 49,500 49,500
Intersections (FD) FD

0174-0452 Various DISTRICT 4 Pedestrian Improvements at Signalized CN  4/26/2023  6/7/2023 6/28/2023 7/5/2023 31?)%13 670,000 670,000
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0174-0453 Various DISTRICT 4 Clearance Interval Retiming for Local PE 5/3/2023 5/24/2023 31?,%13 150,000 150,000
Traffic Signals (FD) FD
0174-0453 Various DISTRICT 4 Clearance Interval Retiming for Local ~ CN  9/20/2023 11/1/2023 11/22/2023 11/29/2023 EI‘I’,%{“ 150,000 150,000
Traffic Signals
0174-046] Various DISTRICT 4 Signing & Pymt Mkg Imps at PE 6/8/2022  6/29/2022  6/16/2022 2022, 175,000 175,000
Municipally Owned Unsignalized PD
Intersections (PD)
0174-0461 Various DISTRICT 4 Signing & Pvmt MKg Imps at CN TBD TBD 9/30/2024 TBD 31?,%{4 1,610,000 1,610,000
Municipally Owned Unsignalized
Intersections
0174-04G] Various DISTRICT 4 Signing & Pvmt Mkg Imps at PE TBD 9/30/2024 gﬁ?@ 60,000 60,000
Municipally Owned Unsignalized FD
Intersections (FD)
CHMPoxx  Various STATEWIDE CHAMP Safety Service Patrol HO TBD  9/30/2025 2025 4575222 5,083,580
Conv Placeholder
CHMP.xx Verious STATEWIDE CHAMP Safety Service Patrol HO TBD 9/30/2026 2026 4575222 5,083,580
Conv Placeholder
CHMP-xx  Various STATEWIDE CHAMP Safety Service Patrol HO TBD  9/30/2027 2027 4575222 5,083,580
Conv Placeholder
SIPH-xxx STATEWIDE TBD Safety Projects CN TBD 9/30/2023 2023 0 0
154, edced 0 80
10/18/21
STPHxxx STATEWIDE TBD Safety Projects CN TBD  9/30/2024 2024 5000000 5555556
PH for SIPH + Sect 154
STPH-xxx STATEWIDE TBD Safety Projects CN TBD  9/30/2025 2025 25,000,000 27,777,778
PH for SIPH + Sect 154
STPH-xxx STATEWIDE TBD Safety Projects CN TBD  9/30/2026 2026 35000,000 38,888,889
PH for SIPH + Sect 154
SIPH-xxx STATEWIDE TBD Safety Projects CN TBD  9/30/2027 2027 35000,000 38,888,889
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